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Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 184 Date: 22-Sep-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 744

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•The post HSS 76x76x9.5 shown in drawing No. DE419QT, Sections A, B, & C which includes the framing
system between the two saddles has been modified from the inclined position to the vertical condition. The
modified drawings of the submittal ABF-SUB-2171R01 will be submitted latter. Almost all of the horizontal
arms have been installed, total of 22.
•The operation of the winch was tested by a rope and the position of the haul Rope Deflection Bracket 2,
Sheet ABN-02-119/5 of the submittal ABF-SUB-2283R00 was tested for adequate clearance of the in haul
and out haul ropes. After testing the bracket 2 position, it was welded to the Rail beam.
•The rope was too short for the hauling system; a loop of 9/16" of wire rope was used.
•The ABF crew put in position the hauling wire rope by passing through different sheaves based on the
submittal ABF-SUB-2283R00 with the guidance of ABF Engineer, Mr. Levi Gatsos.
•The winch was anchored with respect to the information specified on sheet DE431B of the submittal ABF-
SUB-2283R00. The tension force in 9/16" wire rope was set to 24KN (about 5.5 kips) half of the operating
force.
•The operation of the PWS secondary hauling system was tested with no cable attached to the trolley.
However, at some point, at the W-line saddle, the movement of the trolley came to halt because of the
crossing in-haul and out-haul wire ropes.
•The ABF crews are going to fix the problem and test the PWS Secondary Hauling System tomorrow.
•The wire ropes might require extra sheaves at some locations, especially at the jacking saddle. However,
the system is going to operate with no cable attached several times and any issue to be resolved by ABF.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crews:

- Jerry Kubala (FOR. - Installation)
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- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia

- Welding crews:
-Rick Clayborn
-Ian Murphy
-Clinton Montgomery

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

1.50

*E0240406

0.00

No

0.00 0.00

WELDING EQUIPMENT

1.50

*E0230406

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CLINTON MONTGOMERYOperator 1.50 0.00 0.00 1.50

FOR EARL CLAYBORNIronworker 1.50 0.00 0.00 1.50

APP IAN MURPHYIronworker 1.50 0.00 0.00 1.50

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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